

UNIVERSITY OF PETROLEUM AND ENERGY STUDIES**End Semester Examination, May 2022****Course: Infrastructure Project Management & Control****Program: BBA Financial Analysis & Services****Course Code: LSCM3005****Instructions: Make required assumptions and state them.****Semester: VI****Time : 03 hrs.****Max. Marks: 100****SECTION A
10Qx2M=20Marks**

S. No.		Marks	CO
1	Is communication management a subset of Project management? T or F	2	CO1
2	Project and operations is one and the same thing? True or False	2	CO2
3	CPI is always greater than SPI? True or False	2	CO2
4	What is a Project?	2	CO2
5	Name the stakeholders involved in road infrastructure project.	2	CO1
6	What is slack in a project?	2	CO1
7	Project does not have a definite finish point. True or False	2	CO1
8	What are the characteristics of Project?	2	CO2
9	How to calculate estimate to completion.	2	CO1
10	Name the important constraints of the project.	2	CO1

**SECTION B
4Qx5M= 20 Marks**

11	Which is the most commonly used technique for mapping critical path, CPM or PERT? Why?	5	CO2
12	How performance of the project is evaluated?	5	CO2
13	Name 2 successful projects you know off at national or international level. Give reason behind their success.	5	CO3
14	In what ways cost performance index will impact on budget at completion?	5	CO3

**SECTION-C
3Qx10M=30 Marks**

15	What all activities or different domains or knowledge areas a project manager needs to take care off?	10	CO3
16	Explain the interrelatedness between different constraints. Give examples for each.	10	CO2